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MRO REGIONAL DEMAND PLANNING PROJECT
2007

- RUBBISH /7 WASTE REMOVAL SERVICES -
Waste/Rubbish Removal Sub-Categories include General, Medical Hazardous Material, Bio-Chemical, Recycling, and
Landfill Services

RUBBISH/WASTE — LARGE CARCASS REMOVAL

AS-1, LSS & AWARD
REQ DNII.IIZD’L;)PO PRE-BID PROPOSAL EVALUATION ADBOARD COR'II?I\:?LCT
DEADLINE MEETINGS & DUE DATE & CONTRACT  SUBMISSION
BUYER(S) REGIONS FOR LAUNCH SITE VISITS FOR VENDORS DEVELOPMENT START

AGENCIES —_— PERIOD

Erica 4/17/07

Vaillancourt STATEWIDE 1/22-2/2/07 2/16/07 N/A 3/19/07 4/16/07 5/15/07 6/1/07

RUBBISH/WASTE — GENERAL
AS-1, LSS & AWARD

REQ D'Vl"TBéPO PRE-BID PROPOSAL EVALUATION ADBOARD COII\\II'II?I\QALCT
DEADLINE MEETINGS & DUE DATE & CONTRACT  SUBMISSION
BUYER(S) REGIONS FOR LAUNCH SITE VISITS FOR VENDORS DEVELOPMENT START
AGENCIES PERIOD
SUPERIOR
LYMON NORTH 12/15-
HUNTER GRAND 15731/06 1/1-1/16/07 2/1-2/15/07 2/21/07 2/26-4/16/07 4/17/07 7/1/07
SOUTHWEST




RUBBISH/WASTE — RECYCLING
AS-1, LSS &
REQ
DEADLINE
FOR
AGENCIES

BUYER(S)

REGIONS

STATEWIDE

Bill Walsh 2/5-2/14/07

DMB-PO
ITB
LAUNCH
DATE

2/20-2/28/07

PRE-BID
MEETINGS &
SITE VISITS

N/A

PROPOSAL
DUE DATE
FOR VENDORS

4/10/07

AWARD
EVALUATION
& CONTRACT

DEVELOPMENT

PERIOD

4/23-5/31/07

ADBOARD
SUBMISSION
DATE
ADBOARD
DATE

6/19/07

7/17/07
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NEW
CONTRACT
START

DATE

8/1/07

RUBBISH/WASTE — GENERAL

AS-1, LSS &
REQ
BUYER(S) REGIONS AR
AGENCIES
BAY
LYMON 3/1/07-
HUNTER LRy 3/15/07
METRO

DMB-PO
ITB
LAUNCH

4/1-4/15/07

PRE-BID
MEETINGS &
SITE VISITS

5/1-5/15/07

PROPOSAL
DUE DATE
FOR VENDORS

6/1/07

AWARD
EVALUATION
& CONTRACT

DEVELOPMENT

PERIOD

6/4-8/3/07

ADBOARD
SUBMISSION
DATE

9/6/07

NEW
CONTRACT
START
DATE

10/1/07

RUBBISH/WASTE — MEDICAL HAZARDOUS MATERIAL

AS-1,LSS &
REQ

DEADLINE

BUYER(S) REGIONS

FOR
AGENCIES

LYMON
HUNTER

4/1/07-
4/15/07

STATEWIDE

DMB-PO
ITB
LAUNCH
DATE

5/1-5/15/07

PRE-BID
MEETINGS &
SITE VISITS

5/15-5/31/07

PROPOSAL
DUE DATE
FOR VENDORS

6/15/07

AWARD
EVALUATION
& CONTRACT

DEVELOPMENT

PERIOD

6/18-9/5/07

ADBOARD
SUBMISSION
DATE

9/6/07

NEW
CONTRACT
START
DATE

10/1/07




Rev. 11/2006

RUBBISH/WASTE — BIO-CHEMICAL

AS-1, LSS & AWARD
REQ D'VI'%PO PRE-BID PROPOSAL  EVALUATION  ADBOARD CORTEX"’ACT
BUYER(S) REGIONS DEADLINE L AUNGH MEETINGS &  DUEDATE  &CONTRACT  SUBMISSION “OnleY

FOR SITEVISITS  FORVENDORS  DEVELOPMENT DATE
AGENCIES DATE PERIOD DATE

LYMON 5/1/07-
HUNTER STATEWIDE 5/15/07 6/1—-6/15/07 6/15-6/30/07 8/1/07 8/6/-9/5/07 9/6/07 10/1/07




Arenac
Bay
Clare
Genesee
Gladwin
Gratiot
Huron
Isabella
Lapeer
Midland
Saginaw
Sanilac
Tuscola

lonia
Kent
Mecosta
Montcalm
Muskegon
Newaygo
Oceana
Ottawa

Macomb
Oakland
St. Clair
Wayne

Alcona
Alpena
Antrim
Benzie
Charlevoix
Cheboygan
Crawford
Emmet
Grand Traverse
losco
Kalkaska
Lake
Leelanau
Manistee
Mason
Missaukee
Montmorency
Ogemaw
Osceola
Oscoda
Otsego
Presque Isle
Roscommon
Wexford

SOUTHWEST

Allegan
Barry
Berrien
Branch
Calhoun
Cass
Kalamazoo
St. Joseph
Van Buren

SUPERIOR

Alger
Baraga
Chippewa
Delta
Dickinson
Gogebic
Houghton
Iron
Keweenaw
Luce
Mackinac
Marquette
Menominee
Ontonagon
Schoolcraft

UNIVERSITY

Clinton
Eaton
Hillsdale
Ingham
Jackson
Lenawee
Livingston
Monroe
Shiawassee
Washtenaw
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